Highway 24 Rehabilitation Project

o
s %
= %
r'; . HisTa way
=
= SERRg WULEPE
STk 3 %o IVERSON DR
=T -
= =

J \

W DIABLO

=
=
=
=
(1]
=
=
(=)

Eastbound Construction
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Central Lafayette to Pleasant Hill Road

Week Scheduled Work Description Complete
Work Time (Y/N)

June 25 — July 1 9 pm — 7 am | Remove and replace yellow stripe Y

July 2 — July 8 9 pm — 7 am | Remove edge drain. Y

July 9 — July 15 -

July 16 — July 22 9 pm — 7 am | Remove edge drain Y

July 23 — July 29 -

July 30 — Aug 5 -

Aug 6 — Aug 12 9 pm — 7 am | Saw cut and replace slabs Y

Aug 13 — Aug 19 9 pm — 7 am | Saw cut and replace slabs Y

Aug 20 — Aug 26 9 pm — 7 am | Replace slabs / seal cracks / crack concrete Y/Y/Y

Aug 27 — Sept 2 9 pm — 7 am | Replace slabs/seal cracks/crack concrete/ Y/Y/Y/N
pave

Sept 3 — Sept 9 9 pm — 7 am | Replace slabs / paving Y /N

Sept 10 — Sept 16 9 pm — 7 am | Replace slabs / paving Y /N

Sept 17 — Sept 23 9pm—7am | Paving N

Sept 24 — Sept 30 9 pm— 7 am | Paving N

Oct 1 —Oct 7 9 pm—7 am | Paving N

Oct 8 — Oct 14 9 pm — 7 am | Paving / conform grinding N/N

Oct 15—Oct 21* 9 pm — 7 am | Paving/conform grinding/install loop N/N/N
detectors

Oct 22 — Oct 28* 8 pm — 7 am | Paving/conform grinding/install loop N/N/N
detectors

Oct 29 — Nov 4* 8 pm — 7 am | Install loop detectors N

Nov 5—Nov 11* 9 pm — 7 am | Install loop detectors / install lane markers N/Y




Nov 12 —Nov 18*% | 9 pm —7 am | Install loop detectors N

Nov 19 —Nov 25* | 9 pm — 7 am | Install loop detectors / electrical & irrigation | N/N

Winter* Drainage / irrigation / electrical / striping

Westbound Construction
Week Scheduled Work Description Complete
Work Time (Y/N)

June 25 — July 1 9 pm —5 am | Remove and replace yellow stripe. Remove |Y
edge drain.

July 2 — July 8 9 pm —5 am | Remove edge drain. Y

July 9 —July 15 -

July 16 — July 22 9 pm —5 am | Remove edge drain Y

July 23 — July 29 -

July 30 — Aug 5 -

Aug 6 — Aug 12 9 pm — 5 am | Saw cut and replace slabs Y

Aug 13 — Aug 19 9 pm — 5 am | Saw cut and replace slabs Y

Aug 20 — Aug 26 9 pm — 5 am | Replace slabs / seal cracks / crack concrete Y/Y/Y

Aug 27 — Sept 2 9 pm — 5 am | Replace slabs/seal cracks/crack concrete/ Y/Y/Y/N
pave

Sept 3 — Sept 9 9 pm — 5 am | Replace slabs / crack concrete Y/Y

Sept 10 — Sept 16 9 pm— 5 am | Paving N

Sept 17 — Sept 23 9 pm—5 am | Paving N

Sept 24 — Sept 30 9 pm— 5 am | Paving N

Oct 1 —Oct 7 9 pm—5am | Paving N

Oct 8 — Oct 14 9 pm — 5 am | Paving / conform grinding N/N

Oct 15— Oct 21* 9 pm —5 am | Paving/conform grinding/install loop N/N/N
detectors

Oct 22 — Oct 28* 8 pm — 5 am | Paving/conform grinding/install loop N/N/N
detectors

Oct 29 — Nov 4* 6 pm — 5 am | Paving/conform grinding/install loop N/N/N
detectors

Nov 5—Nov I1* 9 pm — 5 am | Install loop detectors / install lane markers N/Y

Nov 12 —Nov 18*% | 9pm —5 am | Install loop detectors N

Nov 19 —Nov 25* | 9 pm—5 am | Install loop detectors / electrical & irrigation | N/ N

Winter*

Drainage / irrigation / electrical / striping

* Weather dependent




